



CHANGE ORDER NO. : 1

DATE: July 7, 2014

**COUNTY OF BERGEN**  
**Hillsdale, New Jersey**

NAME OF CONTRACTOR:  
Door Hardware Installation, LLC  
418 Fox Circle  
Easton, PA18042

NAME OF PROJECT:  
ADA Door Openers  
Project No. HIDLADM14.001

LOCATION OF PROPOSED CHANGE: Borough Hall Main Access and Restroom

NATURE AND REASON FOR CHANGE: Deletion of the restroom door strike and the installation of the threshold at the main access

No.	Item	Quantity	Unit	Price	Amount
<i>Extra</i>					
					<u>\$0.00</u>
<i>Supplemental</i>					
S1	Threshold	1.00	Unit	\$495.00	<u>\$495.00</u> <u>\$495.00</u>
<i>Reduction</i>					
2	Automatic Door Operator System with Electric Strike				<u>\$2,874.00</u> <u>\$2,874.00</u>

AMOUNT OF ORIGINAL CONTRACT \$13,627.20

SUPPLEMENTAL \$495.00  
EXTRA: \$0.00  
REDUCTION: \$2,874.00

ADJUSTED AMOUNT BASED ON CHANGE ORDER NOS.: 1

\$11,248.20

(\$2,379.00) -17.46 % DECREASE THIS CHANGE ORDER  
(\$2,379.00) -17.46 % DECREASE IN TOTAL CONTRACT TO DATE.

MUNICIPAL APPROVAL

ACCEPTED: [Signature] 7/23/14  
(Contractor) (Date)

[Signature] 7/23/14  
(Engineer) (Date)  
[Signature] 8/12/14  
(Clerk) (Date)