

**BOROUGH OF HILLSDALE
RESOLUTION 17308**

**RESOLUTION INCREASING CONTRACT PRICE FOR THE ROOF
REPLACEMENT AT THE DEPARTMENT OF PUBLIC WORKS BUILDING -
CHANGE ORDER #1**

WHEREAS, the Borough of Hillsdale ("Borough"), by Resolution dated September 5, 2017 awarded to Murray Paving & Concrete, 17 Park Place, Paramus, NJ 07652 a contract in the amount of \$118,314.60 (the "Contract Price") for a project known as Roof Replacement at the Department of Public Works Building; and

WHEREAS, the Borough Administrator has proposed a Change Order for an increase in the amount of \$6,949.49 per a recommendation of the Borough Engineer due to additional work of installing 1 roof drain on the upper roof to remove the area that is ponding water; and

1. Additional quantities of materials to complete the project

WHEREAS, the Borough Engineer and the Borough Administrator are recommending the approval by the Governing Body of Change Order No. 1; and

NOW, THEREFORE, BE IT RESOLVED, that the Mayor and Council do hereby authorize the execution by the Administrator of Change Order No. 1 pursuant to which the Contract Price will be increased by \$6949.49, from \$118,314.60 to \$125,264.09 (the "Amended Contract Price").

CERTIFICATE OF AVAILABILITY OF FUNDS


I, Jonathan M. DeJoseph, Certified Municipal Financial Officer of the Borough of Hillsdale, hereby certify, pursuant to NJSA 40A:9-140.1, et seq. and NJAC 5:30.4, that the funds are available to the Borough of Hillsdale for calendar year 2017. Account # to be charged 7-01-26-290-029.


Dated: December 12, 2017

Jonathan M. DeJoseph, CMFO
Jonathan M. DeJoseph, CMFO

Council member	Motion	Second	Yes	No	Absent	Abstain	Recuse
DeRosa, Anthony		X	X				
Horvath, Zoltan			X				
Karcich, Scott					X		
Lundy, Abby	X		X				
Pizzella, Frank			X				
Segalas, Steven			X				
Ruocco, John							

Adopted: December 12, 2017

Attest: 
 Denise Kohan
 Municipal Clerk


 John Ruocco
 Mayor