

**BOROUGH OF HILLSDALE
RESOLUTION 19281**

**RESOLUTION INCREASING PRICE FOR THE SERVICES OF D & L PAVING
FOR ADDITIONAL WORK - CHANGE ORDER #1**

WHEREAS, the Borough of Hillsdale (“Borough”), by Resolution dated July 16, 2019 awarded to D&L Paving 675 Franklin Avenue Nutley, New Jersey 07110 the 2019 Road Program for the Borough of Hillsdale in the base bid amount of \$679,003.70; and

WHEREAS, the Borough Engineer has proposed Change Order #1 for an increase in the amount not to exceed of \$12,180.32 due to unforeseen additional work; and

WHEREAS, the Borough Administrator is recommending the approval by the Governing Body of Change Order No. 1; and

NOW, THEREFORE, BE IT RESOLVED, that the Mayor and Council do hereby authorize the execution by the Administrator of Change Order No. 1 pursuant to which the Contract Price will be increased in an amount not to exceed \$12,180.32.

CERTIFICATE OF AVAILABILITY OF FUNDS


I, David Sireci, Certified Municipal Financial Officer of the Borough of Hillsdale, hereby certify, pursuant to NJSA 40A:9-140.1, et seq. and NJAC 5:30.4, that the funds are available to the Borough of Hillsdale for calendar year 2019. Account # Account # to be charged C-04-18-001-102/C-04-19-007-505/C-04-19-007-103/Project ID DEVCON0020/9-01-41-740-001/9-01-41-710-001/C-04-17-008-405/C-04-17-008-500.

Dated: November 12, 2019

David Sireci, CMFO
David Sireci, CMFO

Council member	Motion	Second	Yes	No	Absent	Abstain	Recuse
DeRosa, Anthony			X				
Escobar, John			X				
Horvath, Zoltan		+	X				
Lundy, Abby	X		X				
Pizzella, Frank			X				
Segalas, Steven			X				
Ruocco, John							

Adopted: November 12, 2019

Attest: 
Denise Kohan
Municipal Clerk


John Ruocco
Mayor

K19261

BOROUGH OF HILLSDALE CHANGE ORDER

OWNER

X

CONTRACTOR

X

FIELD

PROJECT: 2019 ROAD PROGRAM &
(name, address) 2019 MUNICIPAL AID

CHANGE ORDER NUMBER: 1-FINAL

TO (Contractor) D & L PAVING
675 Franklin Ave
Nutley, NJ 07110

PROJECT NUMBER: 1120.254

CONTRACT FOR: Road Resurfacing

CONTRACT DATE: 16-Jul-19

You are directed to make the following changes in this Contract:


SEE ATTACHED BREAKDOWN

The original Contract Sum was	\$	679,003.70
Net change by previous Change Orders	\$	-
The Contract Sum prior to this Change Order was	\$	679,003.70
The Contract Sum will be increased by this Change Order	\$	12,180.32
The new Contract Sum including this Change Order will be	\$	691,184.02

ENGINEER
C.P. Statle, P.E.
Borough Engineer
3 Fir Court
Oakland, NJ 07436

By: 
Date: 10/1/19

CONTRACTOR
D & L PAVING
675 Franklin Ave
Nutley, NJ 07110

By: 
Date: 10/1/19

OWNER
Borough of Hillsdale
380 Hillsdale Ave
Hillsdale, NJ 07642

By: _____
Date: _____

2019 Road Program and 2019 Municipal Aid - Borough of Hillsdale
D&L PAVING
 CHANGE ORDER NO. 1-Final

INCREASES

ITEM NO.	ITEMS	UNIT	UNIT PRICE	ORIGINAL CONTRACT QUANTITY	CHANGE CONTRA QUANT
9	HMA MILLING, 2" AVERAGE DEPTH	S.Y.	\$4.65	23,800	1,354
10	H.M.A. 9.5M84 SURFACE COURSE, 2" THICK	TONS	\$76.00	6,275	591.24
CO1	NEW MANHOLE FRAME & LID	UNIT	\$950.00	0	2
CO2	INLET RISER	UNIT	\$300.00	0	2

DECREASES

ITEM NO.	ITEMS	UNIT	UNIT PRICE	ORIGINAL CONTRACT QUANTITY	CHANGE CONTRA QUANT
5	TRAFFIC DIRECTORS	HOURS	\$70.28	40	-40
6	FUEL PRICE ADJUSTMENT	ALLOW.	\$2,000.00	1	-0.882
7	ASPHALT PRICE ADJUSTMENT	ALLOW.	\$2,000.00	1	-0.272
12	CURB PIECE, NJDEP ECO TYPE "N"	UNIT	\$275.00	45	-19
13	BICYCLE SAFE GRATE	UNIT	\$280.00	41	-30
14	RESET EXISTING CASTING	UNIT	\$1.00	72	-4
16	RECONSTRUCTED INLET USING EXISTING FRAME, 0' TO 5' DEEP*	UNIT	\$650.00	8	-7
17	RECONSTRUCTED INLET USING EXISTING FRAME, 5' TO 10' DEEP*	UNIT	\$350.00	3	-3
20	TRAFFIC STRIPES, LONG LIFE, THERMOPLASTIC, 4" WIDE	L.F.	\$2.00	300	-300
21	TRAFFIC STRIPES, LONG LIFE, THERMOPLASTIC, 6" WIDE	L.F.	\$1.75	6,200	-620
22	TRAFFIC STRIPES, LONG LIFE, THERMOPLASTIC, 24" WIDE	L.F.	\$5.00	190	-190
23	TREE REMOVAL, 14" TO 24" DIA.	UNIT	\$1,200.00	4	-4