

**BOROUGH OF HILLSDALE  
RESOLUTION 19283**

**RESOLUTION DECREASING CONTRACT PRICE FOR THE 2017  
COMMUNITY DEVELOPMENT BLOCK GRANT FOR ADA RAMP  
IMPROVEMENTS – CHANGE ORDER #1**

**WHEREAS**, the Borough of Hillsdale (“Borough”), by Resolution dated January 7, 2018 awarded to P.A. Contractors, Inc. 105 South Street, Newark, NJ 07114 a contract in the amount not to exceed \$30,000.00 (the "Contract Price") for the installation of ADA Ramps; and

**WHEREAS**, the Borough Engineer has proposed a Change Order for a decrease in the amount of \$1,189.00 due to decreases in materials needed; and


**WHEREAS**, the Borough Engineer is recommending the approval by the Governing Body of Change Order No. 1:


Various Decreases     -\$1,189.00

**NOW, THEREFORE, BE IT RESOLVED**, that the Mayor and Council do hereby authorize the execution by the Administrator of Change Order No. 1 pursuant to which the Contract Price will be decreased by \$1,189.00 from \$31,080.00 to \$29,891.00 (the "Amended Contract Price").

Council member	Motion	Second	Yes	No	Absent	Abstain	Recuse
DeRosa, Anthony			X				
Escobar, John			X				
Horvath, Zoltan		+	X				
Lundy, Abby	X		X				
Pizzella, Frank			X				
Segalas, Steven			X				
Ruocco, John							

Adopted: November 12, 2019

Attest:   
Denise Kohan  
Municipal Clerk

  
John Ruocco  
Mayor

# BOROUGH OF HILLSDALE CHANGE ORDER

OWNER

X
---

CONTRACTOR

X
---

FIELD

--

PROJECT: 2017 CDBG ADA RAMP IMPROVEMENTS  
(name, address)

CHANGE ORDER NUMBER: 1-FINAL

TO (Contractor) P.A. CONTRACTORS, INC.  
105 South Street  
Newark, NJ 07114

PROJECT NUMBER: 1120.233

CONTRACT FOR: ADA Ramps

CONTRACT DATE: 19-Aug-19

You are directed to make the following changes in this Contract:

**SEE ATTACHED BREAKDOWN**

The original Contract Sum was .....	\$	31,080.00
Net change by previous Change Orders .....	\$	-
The Contract Sum prior to this Change Order was .....	\$	31,080.00
The Contract Sum will be <b>decreased</b> by this Change Order .....	\$	(1,189.00)
The new Contract Sum including this Change Order will be .....	\$	29,891.00

ENGINEER  
C.P. Statile, P.E.  
Borough Engineer  
3 Fir Court  
Oakland, NJ 07436

CONTRACTOR  
P.A. Contractors, Inc.  
105 South Street  
Newark, NJ 07114

OWNER  
Borough of Hillsdale  
380 Hillsdale Ave  
Hillsdale, NJ 07642

By: \_\_\_\_\_  
Date: \_\_\_\_\_

By: *J. Robbins*  
Date: *10/10/19*

By: \_\_\_\_\_  
Date: \_\_\_\_\_

**2017 CDBG ADA Ramp Improvements - Borough of Hillsdale**

**P.A. Contractors**

**CHANGE ORDER NO. 1-Final**

**INCREASES**

ITEM NO.	ITEMS	UNIT	UNIT PRICE	ORIGINAL CONTRACT QUANTITY
10	HMA Pavement Repair			
20	Concrete Sidewalk, 4" Thick	LF	\$1.00	360
		SY	\$76.00	80

**DECREASES**

ITEM NO.	ITEMS	UNIT	UNIT PRICE	ORIGINAL CONTRACT QUANTITY
2	Mobilization Allowance Per Municipality			
3	Construction Layout Per Intersection Corner	Unit	\$2,000.00	1
5	Construction Signs	Unit	\$250.00	17
6	Breakaway Barricade	SF	\$10.00	150
7	Drum	Unit	\$1.00	15
16	9" X 18" Concrete Vertical Curb	Unit	\$1.00	15
22	Concrete Sidewalk, 6" Thick	LF	\$20.00	360
26	Detectable Warning Surface, Cast In Place	SY	\$78.00	65
29	Grading, Topsoiling, Fertilizing, Seeding & Mulching	SY	\$250.00	17
		SY	\$0.10	500