BOROUGH OF HILLSDALE
RESOLUTION 17072

APPROVAL OF CHANGE ORDER#1
CONTRACT FOR THE WEIRIMUS LANE CULVERT GABION REPAIR

WHEREAS, the Borough of Hillsdale has heretofore entered into a contract with John Garcia Construction Company, Inc., 183 Friar Lane, Clifton, NJ 07013, for the Weirimus Lane Culvert Gabion Repair, R16204, September 13, 2016; and

WHEREAS, Christopher P. Statile, Borough Engineer, has recommended approval of the following change order:

Change Order No. 1 Decrease of Base Bid
Grouting Credit <$4,829.00>

NOW THEREFORE BE IT RESOLVED, by the Mayor and Council of the Borough of Hillsdale, that the above-cited Change Order No. 1, decreasing the amount of the Base Bid under said contract by the sum of <$4,829.00>, shall be and hereby is approved, and the Mayor and Acting Borough Clerk are hereby authorized and directed to execute the same for and on behalf of the Borough of Hillsdale as directed by Borough Engineer Christopher Statile, in the form annexed hereto and hereto made part of.

Council member	Motion	Second	Yes	No	Absent	Abstain	Recuse
DeRosa, Anthony			X				
Karcich, Scott		X	X				
Lundy, Abby			X				
Pizzella, Frank			X				
Ruocco, John	X		X				
Segalas, Steven			X				
Frank, Douglas							

Adopted: March 7, 2017

Attest: Denise Kohan
Denise Kohan
Acting Municipal Clerk

Douglas Frank
Douglas Frank
Mayor