BOROUGH OF HILLSDALE
RESOLUTION 18164

APPROVAL OF CHANGE ORDER#3-Final
2013 CENTRAL AVENUE AND CROSS STREET IMPROVEMENTS

WHEREAS, the Borough of Hillsdale has heretofore entered into a contract with J.J. Sinisi Asphalt Paving, for 2013 Central Avenue and Cross Street Improvements Program authorized by Capital Ordinance #13-05, contract awarded by R13079 and

WHEREAS, the special project engineer has recommended approval of the following change order:

Change Order No. 3	Final As-Built Quantities	-$2,804.00

NOW, THEREFORE, BE IT RESOLVED, by the Governing Body of the Borough of Hillsdale, that the above-cited Change Order No. 3-Final decreasing the amount of the payment required under said contract by the sum of -$2,804.00 to meet the Final Contract Amount of $184,410.13, shall be and hereby is approved, and the Mayor is hereby authorized and directed to execute the same for and on behalf of the Borough of Hillsdale.

Council member	Motion	Second	Yes	No	Absent	Abstain	Recuse
DeRosa, Anthony			X				
Horvath, Zoltan			X				
Karcich, Scott			X				
Lundy, Abby		X	X				
Pizzella, Frank			X				
Segalas, Steven	X		X				
Ruocco, John							

Adopted: June 12, 2018

Attest: Denise Kohan
Denise Kohan
Municipal Clerk

John Ruocco
John Ruocco
Mayor