

**BOROUGH OF HILLSDALE
RESOLUTION 15166**

**CHANGE ORDER #1 RESOLUTION-
-16.85% -\$57,685.57 DECREASE FOR THE
KENT ROAD, BAYLOR AVENUE, AND SADDLEWOOD DRIVE
ROADWAY IMPROVEMENTS**

Be it resolved by the Mayor and Council of the Borough of Hillsdale, Bergen County, New Jersey upon the recommendation for the Borough Engineer that the Change Order for the Contract listed below be and is hereby approved.

TITLE OF JOB: Kent Road, Baylor Avenue, and Saddlewood Drive – Roadway Improvements

CONTRACTOR: A.J.M Contractors Inc., 300 Kuller Road, Clifton, NJ 07011

CHANGE ORDER N°: 1


AMOUNT OF CHANGE THIS RESOLUTION: Decrease -16.85% -\$57,685.57
 AMOUNT OF CHANGE TO DATE: Decrease -16.85% -\$57,685.57
 REASON FOR CHANGE: See attached Change Order.


NEA FILE: HILDMUN14.012

This Resolution to take effect upon certification of this Resolution by the Borough Treasurer that sufficient funds are available.

Council member	Motion	Second	Yes	No	Absent	Abstain	Recuse
DeGise, Jason			X				
DeRosa, Anthony		X	X				
Loes, Chrisoula	X		X				
Meyerson, Lawrence			X				
Pizzella, Frank			X				
Ruocco, John			X				
Arnowitz, Max							

Adopted: July 7, 2015

Attest: 
 Susan Witkowski
 Municipal Clerk


 Max Arnowitz
 Mayor