

**BOROUGH OF HILLSDALE
RESOLUTION 19282**

**RESOLUTION DECREASING CONTRACT PRICE FOR THE BERGEN
COUNTY ADA RAMP IMPROVEMENTS ON PIERMONT AVENUE –
CHANGE ORDER #1**

WHEREAS, the Borough of Hillsdale (“Borough”), by Resolution dated September 3, 2019 awarded to P.A. Contractors, Inc. 105 South Street, Newark, NJ 07114 a contract in the amount not to exceed \$45,000.00 (the "Contract Price") for the installation of ADA Ramps on Piermont Avenue; and

WHEREAS, the Borough Engineer has proposed a Change Order for a decrease in the amount of \$8,072.56 due to decreases in materials needed; and


WHEREAS, the Borough Engineer is recommending the approval by the Governing Body of Change Order No. 1:

Various Decreases -\$8,072.56

NOW, THEREFORE, BE IT RESOLVED, that the Mayor and Council do hereby authorize the execution by the Administrator of Change Order No. 1 pursuant to which the Contract Price will be decreased by \$8,072.56 from \$40,932.40 to \$32,859.84 (the "Amended Contract Price").

Council member	Motion	Second	Yes	No	Absent	Abstain	Recuse
DeRosa, Anthony			X				
Escobar, John			X				
Horvath, Zoltan		X	X				
Lundy, Abby	X		X				
Pizzella, Frank			X				
Segalas, Steven			X				
Ruocco, John							

Adopted: November 12, 2019

Attest: 
Denise Kohan
Municipal Clerk


John Ruocco
Mayor

BOROUGH OF HILLSDALE CHANGE ORDER

OWNER

X

CONTRACTOR

X

FIELD

PROJECT: Bergen County ADA Ramp Improvements
(name, address) Piermont Ave., Borough of Hillsdale

CHANGE ORDER NUMBER: 1-FINAL

TO (Contractor) P.A. Contractors, Inc.
105 South Street
Newark, NJ 07114

PROJECT NUMBER: 1120.232

CONTRACT FOR: ADA Ramps

CONTRACT DATE: 19-Aug-19

You are directed to make the following changes in this Contract:

SEE ATTACHED BREAKDOWN

The original Contract Sum was.....	\$	40,932.40
Net change by previous Change Orders	\$	-
The Contract Sum prior to this Change Order was	\$	40,932.40
The Contract Sum will be decreased by this Change Order	\$	(8,072.56)
The new Contract Sum including this Change Order will be	\$	32,859.84

ENGINEER
C.P. Statile, P.E.
Borough Engineer
3 Fir Court
Oakland, NJ 07436

CONTRACTOR
P.A. Contractors, Inc.
105 South Street
Ramsey, NJ 07114

OWNER
Borough of Hillsdale
380 Hillsdale Ave
Hillsdale, NJ 07642

By: _____
Date:

By: *[Signature]*
Date: 10/10/19

By: _____
Date:

Bergen County - Piermont Avenue ADA Ramp Improvements, Borough of Hillsdale

P.A. Contractors, Inc.

CHANGE ORDER NO. 1-Final

INCREASES

ITEM NO.	ITEMS	UNIT	UNIT PRICE	ORIGINAL CONTRACT QUANTITY	C
10	HMA Pavement Repair	LF	\$1.00	350	
20	Concrete Sidewalk, 4" Thick	SY	\$76.00	155	

DECREASES

ITEM NO.	ITEMS	UNIT	UNIT PRICE	ORIGINAL CONTRACT QUANTITY	C
2	Mobilization Allowance Per Municipality	Unit	\$2,000.00	1	
3	Construction Layout Per Intersection Corner	Unit	\$250.00	16	
5	Construction Signs	SF	\$10.00	150	
6	Breakaway Barricade	Unit	\$1.00	15	
7	Drum	Unit	\$1.00	15	
8	Traffic Cone	Unit	\$1.00	200	
9	Traffic Director, Flagger	HR	\$67.78	80	
16	9" X 18" Concrete Vertical Curb	LF	\$20.00	335	
22	Concrete Sidewalk, 6" Thick	SY	\$78.00	60	
26	Detectable Warning Surface, Cast In Place	SY	\$250.00	16	