

**BOROUGH OF HILLSDALE
RESOLUTION 24268**

RESOLUTION INCREASING THE PRICE FOR SERVICES OF SMITH-SONDY ASPHALT CONSTRUCTION COMPANY FOR THE NJDOT FY 2023 MAGNOLIA AVENUE RESURFACING PROJECT – CHANGE ORDER #1

WHEREAS, the Borough of Hillsdale (Borough), by Resolution 24208 dated JULY 16, 2024, awarded a contract to Smith-Sondy Asphalt Construction Company for the NJDOT FY2023 Magnolia Avenue Resurfacing Project in the Borough of Hillsdale at a total contract amount not to exceed of \$284,322.14; and

WHEREAS, the Borough Project Engineer has proposed Change Order #1 for an increase in the amount of \$21,550.76 due to the addition of Police Traffic Hours required to complete the construction that was not in the original project; and

WHEREAS, the Borough Administrator is recommending the approval by the Governing Body of change Order No. 1; and

NOW, THEREFORE, BE IT RESOLVED that the Mayor and Council do hereby authorize the execution by the Administrator of Change Order No. 1 pursuant to which the contract price will be increase by \$21,550.76 from \$284,322.14 to \$305,872.90 (the “Amended Contract Price”).

CERTIFICATE OF AVAILABILITY OF FUNDS

I, David Young, Municipal Financial Officer of the Borough of Hillsdale, hereby certify, pursuant to NJSA 40A:9-140.1, et seq. and NJAC 5:30.4, that the funds are available to the Borough of Hillsdale for calendar year 2024. Account # to be charged C-04-23-012-711.

Dated: October 8, 2024

David Young
David Young, CMFO

Council member	Motion	Second	Yes	No	Absent	Abstain	Recuse
Colletti, Robert			X				
Escobar, John	X		X				
Fox, Justin			X				
Osso, Clemente		X	X				
Ruocco, John			X				
Trochimiuk, Janetta			X				
Sheinfield, Michael							

Adopted: October 8, 2024

Attest: *Denise Kohan*
Denise Kohan
Municipal Clerk

Michael Sheinfield
Michael Sheinfield
Mayor