

**BOROUGH OF HILLSDALE
RESOLUTION 16108**

**RESOLUTION DECREASING CONTRACT PRICE FOR THE 2015 ROAD PROGRAM
IMPROVEMENTS, CHANGE ORDER #1**

WHEREAS, the Borough of Hillsdale ("Borough"), by Resolution number 15-234 dated November 10, 2015 awarded to D & L Paving Contractors, Inc. ("D&L"), 681 Franklin Avenue, Nutley, New Jersey 07110 a contract in the amount of three hundred seven thousand eight hundred two dollars and sixty nine cents (\$307,802.69) (the "Contract Price") for a project known as 2015 Road Program Improvements; and

WHEREAS, the Special Projects Engineer has proposed a Change Order for a decrease in the amount of two thousand seven hundred ninety seven dollars and fifty-four cents (\$2,797.54) per a recommendation of the Special Projects Engineer due to decrease in scope of work required to complete the improvements detailed below; and

1. Decrease of scope; and

WHEREAS, the Special Projects Engineer and the CMFO-Borough Administrator are recommending the approval by the Governing Body of revised Change Order No. 1; and

NOW, THEREFORE, BE IT RESOLVED, that the Mayor and Council do hereby authorize the execution by the Mayor of revised Change Order No. 1 pursuant to which the Contract Price will be decreased by \$2,797.54, from \$307,802.69 to \$305,005.15 (the "Amended Contract Price").

| Council member | Motion | Second | Yes | No | Absent | Abstain | Recuse |
|------------------|--------|--------|-----|----|--------|---------|--------|
| DeRosa, Anthony | | | X | | | | |
| Karcich, Scott | | | X | | | | |
| Looes, Chrisoula | X | | X | | | | |
| Lundy, Abby | | X | X | | | | |
| Pizzella, Frank | | | X | | | | |
| Ruocco, John | | | X | | | | |
| Frank, Douglas | | | | | | | |

Adopted: April 12, 2016

Attest: 
Denise Kohan
Acting Municipal Clerk


Douglas E. Frank
Mayor