

**BOROUGH OF HILLSDALE
RESOLUTION 19214**

**RESOLUTION INCREASING PRICE FOR THE ARCHITECT SERVICES OF
DMR ARCHITECTURE FOR ADDITIONAL WORK - CHANGE ORDER #1**

WHEREAS, the Borough of Hillsdale (“Borough”), by Resolution dated April 3, 2018 awarded to DMR Architecture of Heights Plaza 777 Terrace Avenue, Suite 607 Hasbrouck Heights, New Jersey 07604 to prepare necessary studies and reports to determine if the Study Area constitutes an “Area in Need of Redevelopment” and to otherwise guide the Mayor and Council and the Planning Board in the redevelopment process, deliberations, and public hearing(s) in an amount not to exceed \$24,000.00; and

WHEREAS, the Borough Administrator has proposed Change Order #1 for an increase in the amount not to exceed of \$990.00 due to unforeseen additional prep outside the scope of services for the Planning Board; and

WHEREAS, the Borough Administrator is recommending the approval by the Governing Body of Change Order No. 1; and

NOW, THEREFORE, BE IT RESOLVED, that the Mayor and Council do hereby authorize the execution by the Administrator of Change Order No. 1 pursuant to which the Contract Price will be increased in an amount not to exceed \$990.00.

CERTIFICATE OF AVAILABILITY OF FUNDS


I, Jonathan M. DeJoseph, Certified Municipal Financial Officer of the Borough of Hillsdale, hereby certify, pursuant to NJSA 40A:9-140.1, et seq. and NJAC 5:30.4, that the funds are available to the Borough of Hillsdale for calendar year 2019. Account # to be charged 9-21-00-100-001.

Dated: September 3, 2019

Jonathan M. DeJoseph, CMFO
Jonathan M. DeJoseph, CMFO

Council member	Motion	Second	Yes	No	Absent	Abstain	Recuse
DeRosa, Anthony		X	X				
Escobar, John			X				
Horvath, Zoltan			X				
Lundy, Abby	X		X				
Pizzella, Frank			X				
Segalas, Steven			X				
Ruocco, John							

Adopted: September 3, 2019

Attest: 
Denise Kohan
Municipal Clerk


John Ruocco
Mayor